

# Jour Fixe

DF, NJ, NW

## Mg

\* Mg Lab:

- DF, IH & NW got the electrical security training from KMK and started with testing of the devices
- NW: locking of the tripllett system is done, UV part has to be aligned
- Additional steps: install phase shifters, which are already biult

\* DF will process NAndan's orders

\* Status Pia: submit end november, evaluation is going on

\* Status Ira: seminar this week, safety housing for phillips laser, PID

\* We have to aks for glasses for 1560

\* Things to take care on: installation of RCDs

From:

<https://iqwiki.iqo.uni-hannover.de/> - IQwiki

Permanent link:

<https://iqwiki.iqo.uni-hannover.de/doku.php?id=groups:magnitude:private:meetingnotes:2021-11:meetingnotes-2021-11-01>

Last update: **2021/11/04 11:45**

